

OFFICE OF THE MEMBER (WS)
DELHI JAL BOARD: VARUNALAYA PHASE II:
KAROL BAGH : NEW DELHI:

NO: M(WS)/DJB/04/ 2-3 3101 to 3106

Dated 05.07.04

INSTRUCTIONAL ORDER

During review of progress of various civil and E&M Works pertaining to the construction of UGRs and BPSs at various locations in Delhi, it has been noticed with concern that the required co-ordination between the Civil and E&M works is greatly missing. Earlier also an Instructional Order was issued for appoint a **Nodal Officer** for each of such work, whose job would be to monitor and co-ordinate the activities of both wings, so that such situation does not arise.

For proper co-ordination following instructions shall be followed henceforth for all future projects:


1. A designated Chief Engineer shall be the coordinating office for both Civil and E&M works and shall be responsible for it project monitoring in it totality and ensure for proper implementation of Contract Conditions.
2. A composite tender (including civil and E&M works) shall be preferred.
3. Execution of work shall start from pump house and Annex building so that these may be handed over to E&M for installation and during this period the work of reservoir can continue.
4. Tender for plinth protection, construction of approach road, units involving backfilling may be called separately preferably to execute after rainy season to avoid settlement.]

All Chief Engineer (Water)

Copy to:

1. CEO for favour of information.

Sd/-
Member (WS)


Member (WS)