

OFFICE OF THE MEMBER (DRAINAGE)
DELHI JAL BOARD: GOVT. OF NCT OF DELHI
VARUNALAYA PHASE-II: KAROL BAGH
NEW DELHI-110005

No: F-1(2)/M (Dr.)/2014/ 486

Dated: 02.05.2014

5/5/14

INSTRUCTIONAL ORDER

It has been observed that after laying of sewerage network in colonies by Project Wing, it is not taken over by the Maintenance Wing in time resulting into lapse of defect liability period (DLP). In some cases, project wing has taken substantial time in notifying colonies, resulting into Revenue Loss by not releasing sewer connection to consumers. This has been viewed very seriously and following instructions are, therefore, issued for strict compliance by the respective officers:

1. Project Wing will ensure that the only those schemes are taken up where outfall structure exists. As soon as sewerage system is laid, it should be commissioned immediately.
2. The Project Wing, immediately after completing the work of laying of sewerage network, will send the file of notification to DOR, completion report along with completion plan to Mapping Cell as well as the Maintenance Wing.
3. The Maintenance Wing within a period of one month shall point out the deficiencies in the system in one go, if any, to the Project Wing. The Project Wing shall ensure rectification of defects and communicate to maintenance wing in writing within DLP. If no defect is pointed out within one month, it shall be presumed that there is no deficiency in the system and the system will stand handed over to the Maintenance Wing. The Maintenance Wing will check continuity of the system up to outfall, cleanliness of manholes, visibility of manhole covers and levels.
4. The Project Wing shall ensure that the entire system is laid and commissioned, all defects are removed and notification of the colony is published in time.
5. DOR will devise a check list in which, Project Wing shall submit all requisite information. DOR will clear the file of notification within a week's time positively. DOR will hold meetings on notification cases twice a month to clear the pendency.

Sd/-
(R.S. TYAGI)
MEMBER (DRAINAGE)

ALL CHIEF ENGINEERS/ DOR

seen
Sd/-
H/c
6/5

mlms)

B-1

