



OFFICE OF THE MEMBER (DRAINAGE)  
DELHI JAL BOARD: GOVT. OF NCT OF DELHI  
VARUNALAYA PHASE-II : KAROL BAGH  
NEW DELHI-110005

No. F-1(2)/M(Dr)/2016/ 1138

Dated: 08.03.2016

**INSTRUCTIONS**

In the recent performance audit on implementation of various projects in Delhi Jal Board, it has been pointed out that there has been considerable delay in implementation of some of the projects after seeking administrative approval. In certain cases the time taken was even more than two years which apart from cost overruns leads to depriving the public, the intended benefit of the facility.

All CEs are requested to monitor the progress of the schemes regularly on fortnightly basis and in case of any constraints being noticed in implementing the proposed works, the same must be highlighted in the reports being forwarded to the offices of CEO/Mem (Tech)/ Mem (Fin.) so that the senior management is informed at all stages and timely action is taken to remove the hindrance if any.

(B.M. DHAUL)  
MEMBER (DRAINAGE)

All CEs

Copy for information to: -

1. CEO
2. Member(WS)/Member(F)

B-1

OS  
08/03/16  
14/3